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Contract No.: 04-0120F4

Inspector Name: Daouk, Sami

Diary #: 098 Date: 29-Jun-2010 Tuesday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 294

Inspection Type: Continuous

Title:

Federal ID:

Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Sunny

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the site at 6:55 AM. Crews had to work on CCO # 36 - S 1 on the top of the
footing box , & work on the temporary tower . Crews started at 7:00 AM.

Carlos G. ( Pedro ) . Rick , Jose , & Carlos M. had to work on ( CCO # 36 S 1 ) the top of the footing
box . Crews had to work on the tower anchorage grout . They had to install rings around the funors , caulk
, & grout them .

Jose had to clean the top of the footing , the East 1/2 using air pressure . He started at 7:10 AM. He
was done at 7:30 AM.

After that , Rick started to place the remaining rings on the East half of the footing box at 7:45 AM.
He was done at 8:30 AM. He started to calk the rings at 8:35 AM.

Rick stopped working on the CCO at 3:00 PM. He had to cut the concrete 0.5 X 0.5 meters squares
for the jacking system . He had to prepare his tools & equipment . He started on the 1st location at 3:15
PM. By the end of his shift . Rick had cut 7 locations

Pedro had to place wet rugs on the top of the finished rings . He started at 7:15 AM. He was done at
9:00 AM. Then , he joined Rick on the ring caulking & grouting until 2:30 PM. He resumed caulking at 3:30
PM. He was done at 4:30 PM.

Jose & Carlos M. had to work on the previously completed rings . Crews had to clean around the ring
, clean the dowels , & clean the area . Crews started at 7:10 AM. They were done at 12:00 PM.

After that , crews had to work with the Rick & Pedro . They had to mix the grout , & clean after
completing the work , crews had to wet the top of the grout , & cover it . They started at 3:30 PM.

Carols M. had to bring materials to the site for the temporary tower & seal the gaps between the
lower plates & high tension rods on the tower legs . He started at 3:30 PM. He was done at 5:10 PM.

At 10:45 AM. Luis , Jose G. & Ignacio came to the site by boat to work with the other crews to
speed the work . Crews started at 10:50 AM. They left by boat at 4:15 PM.
( May add travel time to the CCO )

Rick Carlos , Pedro , & Jose were done at 5:10 PM. Crews had to wrap up their tools & equipment.
They left at 5:20 PM.

For CCO 36 - S 1 . For Rick & Carlos M. 8 regular hours . For Carlos G. ( Pedro ) , & Jose 8
regular hours & 2 hours over time . For Ignacio , Jose P. , & Luis 4.5 regular hours & 1 hour over time .

Jordan & Salvador had to work on the temporary tower . Crews had to weld . 0.09 X 0.12 X 1.1
meter plates around the base of the tower legs .

Jordan had to work on the South East leg . He started to weld at 7:10 AM. He was done at 3:00 PM.
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Salvador had to work on the North West leg . He started to weld at 7:10 AM. He was done at 3:15
PM. Crews left by boat at 3:15 PM.

Bid Item: 053 T-L01-JSS.05304-0120F4 Tower Lift 01 Jacking System and Shims

AMERICAN BRIDGE/FLUOR, A JV

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

WELDER, 500-549 AMP

8.00

2009

0.00

No

0.00 0.00

WELDING EQUIPMENT

8.00

002201

0.00

No

0.00 0.00

GENERATOR, 20-24KW DSL

8.00

000008

0.00

No

0.00 0.00

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM LUIS DIAZSemi-Skilled Laborer 5.00 1.00 0.00 6.00

JNM JOSE PRADOSemi-Skilled Laborer 5.00 1.00 0.00 6.00

JNM IGNACIO GARCIASemi-Skilled Laborer 5.00 1.00 0.00 6.00

JNM SALVADOR SANDOVALIronworker 8.00 0.00 0.00 8.00

JNM JORDAN HAZELAARIronworker 8.00 0.00 0.00 8.00

JNM CARLOS MONTEJANOSemi-Skilled Laborer 8.00 2.00 0.00 10.00

JNM RIGOBERTO CAMPOSSemi-Skilled Laborer 8.00 2.00 0.00 10.00

APP JOSE ROMOSemi-Skilled Laborer 8.00 2.00 0.00 10.00

JNM CARLOS GARCIASemi-Skilled Laborer 8.00 2.00 0.00 10.00
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